ADMIN RECORD

OU-4 SOLAR EVAPORATION PONDS DISPUTE: DENIAL OF EXTENSION REQUEST
ASSOCIATED WITH A PROPOSAL TO MODIFY WORK - JUNE 23, 1994
Decision of the IAG Project Coordinators
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All parties have actively and cooperatively participated in the process to informally resolve
the subject dispute. The Project Coordinators agree that the dispute raised by DOE’s letter
dated June 23, 1994 is resolved recognizing that the DOE has met the May 27, 1994 submittal
date for the Draft Interim Measure/Interim Remedial Action (IM/IRA) Decision Document
"(DD). In addition, the DOE will providé a response to regulator comments on the Draft

- IM/IRA DD and a resolution of-the eleven issues set forth below by September 12, 1994.
Additional technical issues relative to the current project scope have arisen since June 23,

1994, therefore,- the extens1on 1s approprlate and granted as good cause".

The extensmn w1ll allow. a resolution of most techmcal issues and prov1de DOE additional

time to modify the document. Evaluation of sludge disposal at OU-4, as proposed by DOE,
will occur along with prioritization and evaluation of the following issues by the combined
DOE/EPA/CDPHE Solar Ponds PI'OjeCt Team.

1. Evaluation of site conditions including contaminant levels in liners and subsurface soils
that can support, in turn, evaluation of proposed, and alternative, strategies for -
controlling migration.
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Additional evaluation of the cap design parameters such as side slopes, height, surface
extent (foot print), waste/backfill volume, and foundation (geotechnical) analyses with
special emphasis upon those areas not encompassed by the extent of previous cap design
proposals and the soils beneath the pond liners.

(%)

Status of the sludge as remediation waste.

4, Inclusion of the sludge beneath the cap as an "enhancement" to the closure design.

h

Physical form (tnonolithic, crushed to aggregate, etc.) of the backfill, including sludge.

6. Determination of potential impacts of a reported DOE Headquarters interpretation of DOE
Order 5820.2A on the siting of Low-Level Mixed Waste disposal facilities or potential
impacts of related DOE policies.

7. Additional comparison of cost-effectiveness of closure designs incorporating on-site v's
oft=site. disposal of liner materials, studges, and/or soils.

8. Risk management associated with the comparison discussed in number 7.

9. Access and -availability of an off-site versus an on-site LLMW disposal facility.
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u - 10.  Prioritize waste streams (soils; liners, sludge, B-788 components) intended for inclusion
beneath the cap.

11, Use of IHSS 101 site versus alternative Rocky Flats ER CAMU location for disposal of
' ‘OU-4 and additional ER remediation wastes.

The Parties agree to reassemble and evaluate progress on the resolution of the listed issues at the

earliest possible date. During this meeting, additional time to gather information to resolve any

outstanding -issues, such as geotechnical data collection, will be established for the approval of

the IAG Coordinators. In addition, subsequent milestones (i.e. Proposed IM/IRA DD, public

. “comment/response and Final IM/IRA Title II Design) shall be defined. Impacts, if any, to the

. "Begin IM/IRA Construction milestone of September 27, 1995 shall be assessed, and as
" necessary modified, concurrent with establishment of the intermediate milestones.

‘The Project Coordinators recognize and agree that implementation of this resolution process
-will require dedicatéd support from and coordination between all parties, and jointly pledge a
continued increased level of participation in the administrative, regulatory and technical
evaluation processes.

: By thelr signatures below, the IAG Project Coordinators agree on behalf of their respectlve '
. parties, to the resolution of the OU-4 dispute as described above.
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U. S. Department of Energy




